

Timeline V1.0 ET-PM4: Radar-Sensor ET23t-1/2

Week (Date)	Subjects and Documents	Student activities	Milestones	Mark Tech	Mark Engl
1 (19.2.26)	CW-Doppler-Radar_Design Timeline	Familiarise with subject matter (exercises) Organise the teams			
2 (26.2.26)	Sensor_Board_Template FMCW-Radar_Design (Intro)	Design Sensor_Board amplifier and filter Draw schematic and start PCB layout Work on use case			
3 (5.3.26)	*One Pager Product Proposal (2L)	PCB layout (nth: LTspice simulation) work on One Pager Product Proposal			
4 (12.3.26)	*individual coaching	PCB layout prepare FW-coding / output on Display	One Pager Product Proposal (Friday)	5%	5%
5 (19.3.26)	FFT_Implementation	Finish PCB layout Implement DMA Data Acquisition / FFT	Hand in PCB layout (Thursday)		
6 (26.3.26)		As soon as the PCB has arrived: Sensor_Board assembly and tests Implement FFT			
7 (2.4.26)	Subsystem-Tests	Sensor_Board assembly and tests Test FFT-Firmware			
8 (9.4.26)		Test Sensor_Board Test FFT-Firmware	HW Subsystem_Test FW Subsystem_Test	15% 15%	
9 (16.4.26)	*Video_Presentation (2L)	HW/FW-Integration and first measurement			
10 (23.4.26)	FMCW-Radar_Design (Option)	Implement radar sensing for use case	Hand in video script (Thursday)		
11 (30.4.26)	*individual discussion video script	Implement radar sensing for use case			
12 (7.5.26)	*Demonstration (1L) *individual coaching video	Test radar sensor performance for use case Optimize radar sensor			
13 (14.5.26)	Ascension Day				
14 (21.5.26)		Prepare demonstration	Hand in video (Friday 22.05.2026)	10%	10%
15/16		Prepare demonstration	Live-Demonstration	30%	10%

* Project management, language and presentation skills by ILC lecturer